COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/09/2012

ESTIMATE SUMMARY 13:53:25
CONTID: C17860 ESTIMATE NO: 0011 PROG SPEC YR: 2005
PCN: 17860-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 361.0 DAYS TIME ALLOW:  12/31/2012* FIXED COMPLETION DAT
SH115 IMPROVEMENTS FT. CARSON PERCENT TIME:  87.41 ORIG TIME ALLOW: 12/31/2012* FIXED COMPLETION DAT
PROJECT NO: NH1151-026
SH115 IMPROVEMENTS FT. CARSON
NAME OF ROAD: 115A
PROJECT COUNTIES: EL PASO
CONTRACTOR:
TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 11/09/2012 DATE TIME STARTED  11/15/2011
205 Tunnel Drive DATE LET 10/06/2011 DATE WORK BEGAN  11/29/2011
DATE AWARDED 10/26/2011 DATE TIME STOPPED
DATE CONTRACT EXECUTED  11/14/2011 DATE ACCEPTED
CANON CITY CO 81212 719-269-1173 DATE NOTICE TO PROCEED 11/15/2011
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  7,180,48858  PARTICIPATING $ 6,157,117.22 $ 1,091,382.95
AWARD PROJECTAMT:  $  50960,146.41  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 8575% TOTAL EARNINGS 6,157,117.22 1,091,382.95
FUNDS AVAILABLE: $  1,023371.36  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 6,157,117.22 1,091,382.95
TOTAL CLAIMS: $ 0.00 RETAINAGE -89,402.20 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,067,715.02 1,091,382.95
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,067,715.02 1,091,382.95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,091,382.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:

PCN:

PROJECT:
REF ITEM
NO. NO.

CAT NO0200

0005 201-00000
0010 202-00010
0015 202-00023
0020 202-00026
0025 202-00035
0030 202-00090
0035 202-00220
0040 202-00240
0045 202-00250
0050 202-00810
0055 202-00825

C17860
17860-BID
NH1151-026
ITEM
DESCRIPTION
ROADWAY

Clearing and Grubbing

Removal of Tree

Removal of Embankment Protector Type 3

Removal of Slope and Ditch Paving

Removal of Pipe

Removal of Delineator

*Removal of Asphalt Mat

*Removal of Asphalt Mat (Planing)

*Removal of Pavement Marking

Removal of Ground Sign

*Removal of Flashing Beacon

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0011

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
66,858.14000

75.000
EACH
260.28000
6.000
EACH
311.81000
857.000
SY
4.26000
852.000
LF
13.72000
27.000
EACH
17.65000
44,963.000
SY
2.10000
6,572.000
SY
3.30000
8,594.000
SF
1.17000
21.000
EACH
52.96000
1.000
EACH

218.97000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

75.000
0.000
75.000

3.000
1.000
4.000

857.000
0.000
857.000

852.000
0.000
852.000

27.000
0.000
27.000

44,904.000
0.000
44,904.000

319.000
6,253.000
6,572.000

8,594.000
0.000
8,594.000

21.000
0.000
21.000

1.000
0.000
1.000

Page 2
ESTIMATE RUN 11/09/2012

13:53:25
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
66,858.14
0.00
19,521.00
311.81
1,247.24
0.00
3,650.82
0.00
11,689.44
0.00
476.55
0.00
94,298.40
20,634.90
21,687.60
0.00
10,054.98
0.00
1,112.16
0.00
218.97



CONTID: C17860 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 17860-BID ESTIMATE RUN 11/09/2012
PROJECT: NH1151-026 ESTIMATE NO: 0011 13:53:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-01000 *Removal of Fence 856.000 842.000
LF 0.000 0.00
1.22000 842.000 1,027.24
0065 202-01130 Removal of Guardrail Type 3 3,170.000 2,991.000
LF 179.000 458.24
2.56000 3,170.000 8,115.20
0070 202-01300 Removal of End Anchorage 14.000 12.000
EACH 2.000 356.66
178.33000 14.000 2,496.62
0075 202-04001 Plug Culvert 4.000 4.000
EACH 0.000 0.00
1,297.46000 4.000 5,189.84
0080  202-04002 Clean Culvert 4.000 2.000
EACH 0.000 0.00
926.43000 2.000 1,852.86
0085  203-00010 *Unclassified Excavation (Complete In Place) 317,369.000 317,369.000
CY 0.000 0.00
4.53000 317,369.000 1,437,681.57
0090 203-00062 *Embankment Material (Complete In Place) (Speci al) 50,485.000 50,338.000
R-60
¢ ) CY 0.000 0.00
8.38000 50,338.000 421,832.44
0090 MATERIAL ALLOWANCE 0.000
CY 0.000 0.00
8.38000 0.000 0.00
0091  203-00400 Rock Excav 3,500.000 3,500.000
CY 0.000 0.00
13.25000 3,500.000 46,375.00
0095 203-01100 Proof Rolling 40.000 12.250
HOUR 0.750 55.08
73.44000 13.000 954.72
0100 203-01500 Blading 30.000 24.000
HOUR 0.000 0.00
152.50000 24.000 3,660.00



CONTID: C17860 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 17860-BID ESTIMATE RUN 11/09/2012
PROJECT: NH1151-026 ESTIMATE NO: 0011 13:53:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 203-01594 Combination Loader 10.000 0.000
HOUR 0.000 0.00
69.55000 0.000 0.00
0110 203-01597 Potholing 11.000 11.000
HOUR 0.000 0.00
130.28000 11.000 1,433.08
0115 206-00000 Structure Excavation 1,278.000 1,278.000
CY 0.000 0.00
5.88000 1,278.000 7,514.64
0120 206-00100 Structure Backfill (Class 1) 371.000 371.000
CcY 0.000 0.00
24.04000 371.000 8,918.84
0125 206-01781 Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
5,746.16000 1.000 5,746.16
0130 206-01782 Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
5,264.34000 1.000 5,264.34
0135 207-00205 Topsoil 23,274.000 13,858.000
CY 3,920.000 24,696.00
6.30000 17,778.000 112,001.40
0140 208-00002 *Erosion Log (12 Inch) 7,500.000 6,520.000
LF 0.000 0.00
2.93000 6,520.000 19,103.60
0145 208-00020 *Silt Fence 5,000.000 4,396.000
LF 0.000 0.00
1.12000 4,396.000 4,923.52
0147 208-00033 Sediment Trap 4.000 4.000
EACH 0.000 0.00
435.00000 4.000 1,740.00
0150 208-00034 *Gravel Bag 369.000 369.000
LF 0.000 0.00
4.95000 369.000 1,826.55



CONTID: C17860 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 17860-BID ESTIMATE RUN 11/09/2012
PROJECT: NH1151-026 ESTIMATE NO: 0011 13:53:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0155 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0.000 0.00
275.58000 2.000 551.16
0160 208-00070 Vehicle Tracking Pad 11.000 11.000
EACH 0.000 0.00
1,004.14000 11.000 11,045.54
0165 208-00103 Removal and Disposal of Sediment (Labor) 118.500 118.500
HOUR 0.000 0.00
97.02000 118.500 11,496.87
0170 208-00105 Removal and Disposal of Sediment (Equipment) 102.500 102.500
HOUR 0.000 0.00
118.43000 102.500 12,139.08
0175 208-00106 Sweeping (Sediment Removal) 350.000 275.500
HOUR 17.250 1,034.66
59.98000 292.750 17,559.15
0180 208-00107 Removal of Trash 100.000 72.000
HOUR 0.000 0.00
54.36000 72.000 3,913.92
0185 208-00205 Erosion Control Supervisor 500.000 370.000
HOUR 13.000 664.95
51.15000 383.000 19,590.45
0186 900-00006 Added Item (Dollar)/ Erosion Control Liquidated Damaged -875.000 -875.000
Per 105 Dated 4/25/2012
DOL 0.000 0.00
1.00000 -875.000 -875.00
0190 210-00015 Reset End Section 1.000 0.000
EACH 0.000 0.00
447.39000 0.000 0.00
0195 210-00815 *Reset Sign Panel 3.000 3.000
EACH 0.000 0.00
109.48000 3.000 328.44
0200 210-01011 *Reset Gate 1.000 0.000
EACH 0.000 0.00
492.68000 0.000 0.00
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PCN: 17860-BID ESTIMATE RUN 11/09/2012
PROJECT: NH1151-026 ESTIMATE NO: 0011 13:53:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0205 210-01130 *Reset Guardrail Type 3 762.000 762.000
LF 0.000 0.00
5.90000 762.000 4,495.80
0210 210-01200 *Reset End Anchorage 1.000 1.000
EACH 0.000 0.00
446.57000 1.000 446.57
0215 210-02900 Relay Riprap 0.000 0.000
CY 0.000 0.00
75.02000 0.000 0.00
0220 212-00006 *Seeding (Native) 28.100 12.650
ACRE 5.600 2,226.90
397.66000 18.250 7,257.30
0225 212-00032 *Soil Conditioning 28.100 12.350
ACRE 5.600 14,409.25
2,573.08000 17.950 46,186.79
0230 213-00002 *Mulching (Weed Free Hay) 2.000 0.300
ACRE 0.900 454.55
505.05000 1.200 606.06
0235 213-00061 Mulch Tackifier 400.000 183.000
LB 172.000 402.48
2.34000 355.000 830.70
0240 213-00100 *Soil Binder 66.950 64.050
ACRE 2.900 1,541.73
531.63000 66.950 35,592.63
0245  214-00205 *Deciduous Tree (5 Gallon Container) 40.000 40.000
EACH 0.000 0.00
53.16000 40.000 2,126.40
0250 214-00450 *Evergreen Tree (5 Gallon Container) 35.000 35.000
EACH 0.000 0.00
58.48000 35.000 2,046.80
0255 216-00201 *Soil Retention Blanket (Straw-Coconut) 120,000.000 60,114.000
SY 23,294.000 28,884.56
1.24000 83,408.000 103,425.92
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PCN: 17860-BID ESTIMATE RUN 11/09/2012
PROJECT: NH1151-026 ESTIMATE NO: 0011 13:53:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0260 217-00000 Herbicide Treatment 10.000 0.000
SY 0.000 0.00
5.32000 0.000 0.00
0265  304-06000 Aggregate Base Course (Class 6) 23,540.160 23,540.160
TON 0.000 0.00
13.67000 23,540.160 321,793.99
0270 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 24,000.000 17,344.250
TON 4,529.390 237,611.80
52.46000 21,873.640 1,147,491.15
0275 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 8,091.970 0.000
TON 8,091.970 512,626.30
63.35000 8,091.970 512,626.30
0280 411-10255 *Emulsified Asphalt (Slow-Setting) 11,692.000 2,534.700
GAL 4,924.000 20,434.60
4.15000 7,458.700 30,953.61
0285 420-00112 Geotextile (Drainage) (Class 1) 3,188.000 3,181.000
SY 7.000 25.06
3.58000 3,188.000 11,413.04
0286 503-00018 Drilled Caisson (18 In) 8.000 0.000
LF 0.000 0.00
134.20000 0.000 0.00
0287 503-00036 Drilled Caisson (36 In) 38.000 0.000
LF 38.000 16,424.36
432.22000 38.000 16,424.36
0288 503-00048 Drilled Caisson (48 In) 42.000 0.000
LF 42.000 23,100.00
550.00000 42.000 23,100.00
0290 506-00212 Riprap (12 Inch) 1,354.000 1,347.000
CY 7.000 312.83
44.69000 1,354.000 60,510.26
0295 506-00218 Riprap (18 Inch) 135.000 130.000
CY 0.000 0.00
37.19000 130.000 4,834.70
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PCN: 17860-BID ESTIMATE RUN 11/09/2012
PROJECT: NH1151-026 ESTIMATE NO: 0011 13:53:25
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0297 506-01020 Geogrid Reinforce Tensar TX140 4,680.000 4,680.000
SY 0.000 0.00
5.72000 4,680.000 26,769.60
0300 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 250.000 0.000
cY 152.500 37,859.65
248.26000 152.500 37,859.65
0305 601-01025 *Concrete Class B (Miscellaneous) 76.700 48.500
cYy 0.000 0.00
355.59000 48.500 17,246.12
0310 601-03030 *Concrete Class D (Box Culvert) 8.000 8.000
cYy 0.000 0.00
428.20000 8.000 3,425.60
0311 900-00006 Added Item (Dollar)/ Price Reduction- low compr essive -137.020 -137.020
strength Class D (Box)
DOL 0.000 0.00
1.00000 -137.020 -137.02
0315 601-03050 *Concrete Class D (Wall) 7.600 7.600
cYy 0.000 0.00
390.41000 7.600 2,967.12
0320 602-00000 *Reinforcing Steel 2,977.000 2,977.000
LB 0.000 0.00
1.06000 2,977.000 3,155.62
0325 603-00060 *Culvert Lining (60 Inch) 333.000 333.000
LF 0.000 0.00
580.72000 333.000 193,379.76
0330 603-10360 36 Inch Corrugated Steel Pipe 78.000 78.000
LF 0.000 0.00
78.01000 78.000 6,084.78
0335 603-10900 90 Inch Corrugated Steel Pipe 152.000 152.000
LF 0.000 0.00
158.16000 152.000 24,040.32
0340 603-30024 24 Inch Steel End Section 3.000 3.000
EACH 0.000 0.00
449.27000 3.000 1,347.81
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PCN: 17860-BID ESTIMATE RUN 11/09/2012
PROJECT: NH1151-026 ESTIMATE NO: 0011 13:53:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0345 603-30036 36 Inch Steel End Section 1.000 1.000
EACH 0.000 0.00
795.84000 1.000 795.84
0350 604-00305 Inlet Type C (5 Foot) 3.000 3.000
EACH 0.000 0.00
2,398.92000 3.000 7,196.76
0351 604-00350 Inlet Ty C (Spec) 1.000 1.000
EACH 0.000 0.00
4,938.44000 1.000 4,938.44
0352 605-82200 French Drain 2,749.000 2,749.000
LF 0.000 0.00
62.76000 2,749.000 172,527.24
0355 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 3,500.000 1,900.000
LF 1,600.000 23,824.00
14.89000 3,500.000 52,115.00
0356  900-00007 Added Item (Each)/ Additional cost for 7' guard rail 125.000 125.000
osts
P EACH 0.000 0.00
16.94000 125.000 2,117.50
0360 606-02003 *End Anchorage (Nonflared) 10.000 4.000
EACH 6.000 10,653.84
1,775.64000 10.000 17,756.40
0365 607-00005 *End Post 1.000 0.000
EACH 0.000 0.00
182.88000 0.000 0.00
0370 607-00010 *Corner and Line Brace Post 2.000 2.000
EACH 0.000 0.00
228.60000 2.000 457.20
0375 607-01000 *Fence Barbed Wire with Metal Posts 656.000 380.000
LF 0.000 0.00
1.28000 380.000 486.40
0380 609-60011 *Curb Type 6 (Section M) 4,812.000 915.000
LF 2,972.000 17,386.20
5.85000 3,887.000 22,738.95
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PCN: 17860-BID ESTIMATE RUN 11/09/2012
PROJECT: NH1151-026 ESTIMATE NO: 0011 13:53:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0385  612-00001 *Delineator (Type I) 56.000 0.000
EACH 0.000 0.00
16.42000 0.000 0.00
0390  612-00002 *Delineator (Type II) 86.000 0.000
EACH 0.000 0.00
18.61000 0.000 0.00
0395  612-00003 *Delineator (Type Il) 6.000 0.000
EACH 0.000 0.00
22.99000 0.000 0.00
0400 613-00206 *2 Inch Electrical Conduit (Bored) 1,350.000 0.000
LF 0.000 0.00
8.51000 0.000 0.00
0401 613-00306 3 In Elec Cond (Bored) 1,058.000 0.000
LF 0.000 0.00
15.68000 0.000 0.00
0405 613-01200 *2 Inch Electrical Conduit (Plastic) 3,190.000 1,645.000
LF 0.000 0.00
8.51000 1,645.000 13,998.95
0410 613-07034 *Pull Box (24"x36"x18") 12.000 0.000
EACH 4.000 1,913.88
478.47000 4.000 1,913.88
0411 613-07038 Pull Box (36"x48"x18") 1.000 0.000
EACH 0.000 0.00
808.22000 0.000 0.00
0415 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
4,784.65000 0.000 0.00
0416 613-10000 Wiring 1.000 0.000
LS 0.000 0.00
37,633.23000 0.000 0.00
0420 613-32400 *Light Standard Steel (40 Foot) 4.000 0.000
EACH 0.000 0.00
1,993.61000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0425 613-40010 *Light Standard Foundation 4.000 0.000
EACH 0.000 0.00
797.44000 0.000 0.00
0430 613-50100 *Lighting Control Center 3.000 0.000
EACH 0.000 0.00
1,594.88000 0.000 0.00
0435 613-70400 *Luminaire High Pressure Sodium (400 Watt) 6.000 0.000
EACH 0.000 0.00
307.28000 0.000 0.00
0440 614-00011 *Sign Panel (Class I) 264.000 0.000
SF 0.000 0.00
17.01000 0.000 0.00
0445  614-00012 *Sign Panel (Class II) 376.000 0.000
SF 0.000 0.00
19.14000 0.000 0.00
0450 614-01503 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 6.000 0.000
EACH 0.000 0.00
159.49000 0.000 0.00
0455  614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 21.000 0.000
Slipbase
EACH 0.000 0.00
345.56000 0.000 0.00
0460 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 4.000 0.000
Slipbase
EACH 0.000 0.00
425.30000 0.000 0.00
0461 614-70336 Traf Sig Face (12-12-12) 15.000 0.000
EACH 0.000 0.00
656.99000 0.000 0.00
0463 614-72887 Detect (Microwave Veh) 3.000 0.000
EACH 0.000 0.00
5,701.84000 0.000 0.00
0464  614-80000 Flash Beacon 2.000 0.000
EACH 0.000 0.00
2,563.70000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0465 614-80385 *Rumble Strip 10,398.000 0.000
LF 10,398.000 8,214.42
0.79000 10,398.000 8,214.42
0466 614-81140 Sig-Light Pole Steel (1-40 Ft) 1.000 0.000
EACH 0.500 8,514.83
17,029.65000 0.500 8,514.83
0467 614-81145 Sig-Light Pole Steel (1-45 Ft) 1.000 0.000
EACH 0.500 8,547.60
17,095.20000 0.500 8,547.60
0468 614-81165 Sig-Light Pole Steel (1-65 Ft) 2.000 0.000
EACH 1.000 25,640.85
25,640.85000 1.000 25,640.85
0469 614-86246 Ctrler (Ty 170E-HC11) 1.000 0.000
EACH 0.000 0.00
18,401.00000 0.000 0.00
0470  615-00030 Embankment Protector Type 3 6.000 4.000
EACH 2.000 721.62
360.81000 6.000 2,164.86
0475 624-20012 12 Inch Drainage Pipe (Class 0) 104.000 27.000
LF 40.000 1,226.80
30.67000 67.000 2,054.89
0480 624-20018 18 Inch Drainage Pipe (Class 0) 1,013.000 853.000
LF 160.000 4,740.80
29.63000 1,013.000 30,015.19
0485 624-20024 24 Inch Drainage Pipe (Class 0) 941.000 836.000
LF 0.000 0.00
39.02000 836.000 32,620.72
0490 625-00000 *Construction Surveying 1.000 0.540
LS 0.000 0.00
16,888.76000 0.540 9,119.93
0491 625-00001 Const Surveying (Hour) 5.000 0.000
HOUR 5.000 500.00
100.00000 5.000 500.00



CONTID: C17860 COLORADO DEPARTMENT OF TRANSPORTATION Page 13
PCN: 17860-BID ESTIMATE RUN 11/09/2012
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0495  626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
195,025.59000 1.000 195,025.59
0500 627-00005 *Epoxy Pavement Marking 178.000 0.000
GAL 0.000 0.00
88.25000 0.000 0.00
0505 627-00011 *Pavement Marking Paint (Waterborne) 537.000 382.000
GAL 155.000 6,993.60
45.12000 537.000 24,229.44
0506 627-30329 Preform Plastic Pvmt Mkg (XS) (TY I) 0.000 0.000
SF 0.000 0.00
14.30000 0.000 0.00
0510 627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 405.000 0.000
SF 0.000 0.00
13.82000 0.000 0.00
0515 629-01002 *Survey Monument (Type 2) 7.000 0.000
EACH 0.000 0.00
178.63000 0.000 0.00
0520 630-00000 *Flagging 4,000.000 3,019.250
HOUR 601.000 12,783.27
21.27000 3,620.250 77,002.72
0525 630-00007 *Traffic Control Inspection 126.000 110.000
DAY 12.000 893.16
74.43000 122.000 9,080.46
0530 630-00012 *Traffic Control Management 250.000 195.000
DAY 16.000 6,464.64
404.04000 211.000 85,252.44
0535 630-80001 *Flashing Beacon (Portable) 6.000 5.400
EACH 0.000 0.00
1,063.26000 5.400 5,741.60
0540 630-80336 *Barricade (Type 3 M-B) (Temporary) 10.000 9.000
EACH 0.000 0.00
186.07000 9.000 1,674.63
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CAT NO0200 ROADWAY
0545 630-80341 *Construction Traffic Sign (Panel Size A) 29.000 26.100
EACH 0.000 0.00
37.21000 26.100 971.18
0550 630-80342 *Construction Traffic Sign (Panel Size B) 63.000 56.700
EACH 0.000 0.00
79.74000 56.700 4,521.26
0555 630-80343 *Construction Traffic Sign (Panel Size C) 4.000 0.000
EACH 0.000 0.00
42.53000 0.000 0.00
0560 630-80344 *Construction Traffic Sign (Special) 98.000 88.200
SF 0.000 0.00
8.51000 88.200 750.58
0565 630-80355 *Portable Message Sign Panel 3.000 2.700
EACH 0.000 0.00
2,126.51000 2.700 5,741.58
0570 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.900
Type
ype) EACH 0.000 0.00
1,063.26000 0.900 956.93
0575 630-80360 *Drum Channelizing Device 326.000 180.000
EACH 113.400 7,837.07
69.11000 293.400 20,276.87
0580 630-80363 *Drum Channelizing Device (With Light) (Flashin 9) 0.000 0.000
EACH 0.000 0.00
69.11000 0.000 0.00
0585 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 0.000 0.000
EACH 0.000 0.00
69.11000 0.000 0.00
0590 630-80370 Concrete Barrier (Temporary) 7,540.000 6,786.000
LF 0.000 0.00
25.93000 6,786.000 175,960.98
0595  630-80380 *Traffic Cone 200.000 72.000
EACH 0.000 0.00
10.63000 72.000 765.36
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0600 630-80510 *Mobile Pavement Marking Zone 1.000 0.000
LS 0.000 0.00
2,126.51000 0.000 0.00
0605 630-85010 *Impact Attenuator (Temporary) 7.000 6.300
EACH 0.000 0.00
1,594.88000 6.300 10,047.74
0610 630-85040 *Impact Attenuator (Truck Mounted Attenuator) 1.000 0.000
(Temporary)
EACH 0.000 0.00
15,948.84000 0.000 0.00
0615 700-70010 F/A Minor Contract Revisions 40,282.580 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0620 700-70011 F/A Partnering 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0625 700-70012 F/A Asphalt Pavement Incentive 93,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0630 700-70016 F/A Fuel Cost Adjustment 89,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0635 700-70018 F/A Roadway Smoothness Incentive 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0640 700-70019 F/A Asphalt Cement Cost Adjustment 115,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0645 700-70021 F/A On-The-Job Trainee 3,840.000 3,840.000
HOUR 0.000 0.00
1.00000 3,840.000 3,840.00
0650 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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2000 900-00014 Added Item (Lump Sum)/ 1.000 1.000
LS 0.000 0.00
27,771.63000 1.000 27,771.63

CAT NO0400

0660 620-00002

0665 620-00012

0670 620-00020

CONSTRUCTION ENGINEERING BID ITEMS

Field Office (Class 2)

Field Laboratory (Class 2)

Sanitary Facility

CAT0200 CURRENT AMT $  7,149,942.61

1.000
EACH
16,192.65000

1.000
EACH
11,068.81000

1.000
EACH
3,284.51000

CAT 0400 CURRENT AMT $

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

PROJECT TOTAL CURRENT AMT $ 7,180,488.58

$ 1,091,382.95 $ 6,126,571.11

0.00
16,192.65

0.00
11,068.81

0.00
3,284.51

30,545.97 $

0.00 $ 30,545.97

$ 109138295 $ 6,157,117.08



